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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B078

SulTRAC / EPA Program - WA 138-RICO-BSBF

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option

Report Period: January 2013

. Elm Street S
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: {1)5, (l)g, 03, 10, 11, 12,
EPA Project Officer: Pankaj Parikh ng,"‘glffe':\' - 68.0%
Contractor Project . " Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of December 31, 2012 through lanuary 27, 2013.

Summarize Costs and LOE. )

Please see the attached financial report. The January 2013 financial status report shows
expenses incurred during this 4-week reporting period and includes #lllevel-of-effort (LOE)
hours and ¢ in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,

$0.00 in subpool costs and Fin computer costs. The total work assignment cost and fee
for January 2013 is $4,670.96.

1. PROGRESS MADE THIS REPORT PERIOD [

Task 1 - Project Planning and Support

‘During this reporting period, SUITRAC continued project management activities. These activities |
inciuded email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No ,a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task,

Task 4 - Sample Analysis

SulTRAC received the remainder of the outstanding analytical reports from the laboratories
performing sample analysis under the CLP for reporting purposes.

Task 5 - Analytical Support & Data Validation

internal review of the Data Validation Report (DVR) was completed. The DVR was submitted for
review by EPA on January 4, 2013.

Task 6 - Data Evaluation
SulTRAC continued preparation of the Phase II Data Evaluation Summary Report.
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SulTRAC / EPA Program - WA 138-RICO-B5BF Page 2 of 4

Task 7 - Risk Assessment :
“No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No acc"uwtles were performed and no costs were mcurred under this task during the reporting
perio )

Task 2 - RI Report
No a%’uvmes were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No a%tlwtles were performed and no costs were lncurred under this task during the reporting
perio

Task 11 - Remedial Alfernatives Evaluation

No arj:wltles were perfarmed and no costs were incurred under thls task during the reporting
perio

Task 12 - Feasibility Study

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No _a(‘:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assianment Closeout

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Dat C leti .
Description Start Date ompletion Date Percent | Schedule
: Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, Jzuclay 100 04
Summary Report 2011 2011 ays |

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment durmg this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calis to the U.S. Environmental Protection Agency (EPA} work
aSSIQI_gment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation
EPA questions or comments on the Draft DVR will be addressed by SulTRAC.

Task 6 - Data Evaluation
SulTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review,

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and ne costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

‘Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
‘next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1246&cycletext=2... 9/27/2016
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B079 |

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: February 2013
. Elm Street '
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: O;, ?g, 09, 10, 11, 12,
13,
EPA Project Officer: Pankaj Parikh Eg;:‘;"&a;!y _ 69.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of January 28, 2013 through February 24, 2013,
Summarize Costs and LOE.

Please see the attached financial report. The February 2013 financial status report shows
expenses incurred during this 4-week reporting period and includes @iiilPlevel-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for February 2013 is $5,047./6. '

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

. Task 2 - Community Involvement

No ;nc(:jtivities were performed and no costs were incurred under this task during the reporting
period.

‘Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

Review of data and an inquiry was completed through the project sample custodian for missing
analytical data from the CLP laboratory.

Task 6 - Data Evaluation
SufTRAC continued preparation of the Phase II Data Evaluation Summary Report.
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Task 7 - Risk Assessment :
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testin

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report _
SulTRAC initiated preparation of text, data tables and figures which will be used for presentation
in the Phase II DESR as well as the Remedial Investigation Report.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post R1I/FS Support

No acc'lcivities were performed and no costs were incurred undler this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _ac;ivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Compietion Date Percent Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

Phase I: Data Evaluation July 20, JZUC;Y 100

Summary Report : 2011 2011 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignmeht during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included .emails and phone calls to the U.S. Environmental Protection Agency {EPA) work
assigrrtm_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

http://mra.tetratech.com/client/epa_view. sp?TaskOrdérKey=l 021&rp=1253&cycletext=2... 9/27/2016
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation
EPA questions or comments on the Draft DVR will be addressed by SulTRAC.

Task 6 - Data Evaluation
SulTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review.

Task 7 - Risk Asséssment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare text, data tables and figures for the Phase II DESR that will be
used in the Remedial Investigation Report

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 -~ Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1253&cycletext=2... 9/27/2016
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B080

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: March 2013
. Elm Street N
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: : (ljg, (l)g, 09, 10, 11, 12,

. . : Dap Technically '
EPA Project Ofﬁcgr. _ Pankaj Parikh Complete: 71.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 5-week period of February 25, 2013 through March 31, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The March 2013 financial status report shows expenses
incurred during this 5-week reporting period and includes gilllevel-of-effort (LOE) hours and
$0.00 in other direct costg (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and in computer costs. The total work assignment cost and fee for March
2013 is $15,498.68.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and sched_ule and financial tracking.

Task 2 - Community Involvement

No a%tlv:tles were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
SulTRAC conducted internal review of the Draft DESR for the Phase II remedial investigation.

Task 7 - Risk Assessment

http://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1259&cycletext=2... 9/27/2016
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No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report ' }

SulTRAC prepared text, data tables and figures which will be used for presentation in the Phase
II DESR as well as the Remedial Investigation Report.

Task 10 - Remedial Alternatives Screening
No _acdtivities were performed and no costs were incurred under this task during the reporting’
period. : :

Task 11 - Remedial Alternatives Evaluation

No _acécivities were perfarmed and no costs were incurred under this task during the reporting
period. ,

Task 12 - Feasibility Study

No _ac‘:jtivities were performed and no costs were incurred under this task during the reporting
period, i

Task 13 - Post RI/FS Support

No _acd’lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No ac&tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

St t i
art Date Completion Date Percent | Schedule

Complete | Variance

Description
. Planned | Actual | Planned | Actual

: ‘ i July
Phase I: Data Evaluation July 20,
Summary Report 2011 259'1 100 ~ Odays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigrrt'n_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1 259&cycletext=2... 9/27/2016


http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=I259&cycletext=2

SulTRAC / EPA. Program - WA 138-RICO-B5BF Page 3 of 4

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 6 - Data Evaluation

SUITRAC will complete the internal review of the Phase I1 DESR and submit to EPA for review
and comment.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

Nec activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 9 - RI Report

SulTRAC wili continue to prepare text, data tables and figures for the Phase II DESR that will be
used in the Remedial Investigation Report

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Worlk Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1259&cycletext=2... 9/27/2016
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. BO81

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: April 2013
. Eim Street A
W.A. Name! Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: : 07, Og, 09, 10, 11, 12,
13,1
EPA Project Officer: Pankaj Parikh zgg‘;l':taé!y 73.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of April 01, 2013 through April 28, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The April 2013 financial status report shows expenses
incurred during this 4-week reporting period and includes @il level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and ¢SEWEP in computer costs. The total work assignment cost and fee for April
2013 is $16,979.10.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SuUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and scheduie and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Yask 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

SulTRAC compieted the internal review of the Draft DESR for the Phase II remedial
investigation.
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No _aci_jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

SulTRAC prepared text, data tables and figures which will be used for presentation in the Phase
II DESR as well as the Remedial Investigation Repott.

Task 10 - Remedial Alternatives Screening

No ac_;ltivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _ac‘:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No _acc‘lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description i
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation | 3uly 20, Jngy 100 o dave
Summary Report 2011 2011 : y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD -

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the

_ next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting perlod

Task 9 - RI Report

SUlTRAC will continue to prepare portions of the Remedlal Investigation re rchort based upon the

Phase I and Phase II investigation data. Area specific data for the Ashlan
omitted until planned activities by the property owner are completed.

property will be
Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post R1/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pernod

5. TRAVEL - PURPOSE/DESTINATION

hitp://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&p=1265&cycletext=2... 9/27/2016
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activiti'e_s were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B082

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: May 2013
. Elm Street S

W.A. Name: Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, Og, 09, 10, 11, 12,

' 13,1

EPA Project Officer: Pankaj Parikh ng"“';‘l‘gtag'y . 74.0%
Contractor Project Period of
Manager: ) Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of April 29, 2013 through May 26, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The May 2013 financial status report shows expenses
incurred during this 4-week reporting period and includes @l level-of-effort (LOE) hours and
$0.00 in other direct coiii. (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and in computer costs. The total work assignment cost and fee for May
2013 is $7,367.68.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calis to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

SulTRAC met with EPA to discuss the results of the Phase II remedial investigation and the Phase
II DESR. . :

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1271&cycletext=2... 9/27/2016
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

SulTRAC prepared text, data tables and figures which will be used for presentation in the Phase
II DESR as well as the Remedial Investigation Report.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial. Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. .

Task 13 - Post RI/FS Support

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No ,ac(:jtivities were performed and no costs were incurred under this task during the reporting .
period. :

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description h
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, JZUAV 100 0d
Summary Report 2011 2011 ays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. .

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigr?_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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Task 2 - Community Invelvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Nec activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis -

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

'Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property will be
omitted until planned activities by the property owner are completed.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 13 - Post RI/FS Support -

No activities are anticipated to be conducted and ne costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during_this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B083

Contract Number: EP-S5-06-02

Work Assignment: 155-RICO-B5BC Contract Period: Option
Report Period: June 2013

W.A. Name: Little Scioto River Firm: SulTRAC

' 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 12, 13,

14, 15
. S . . Technically

EPA Project Officer: P_ankaJ Parikh . Complete: 66.0%
Contractor Project ; Period of
Manager: Jodi McCarty Performance: December 31, 2014 -
SUMMARY

This report covers the 5-week period of May 27 through June 30, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The June 2013 financial status report shows expenses
incurred during this 5-week reporting period and inciudes 8@ level-of-effort (LOE) hours
and $0.00 in other direct costs (ODC), $0.00 in travel costs, S equipment costs, $0.00

in subpool costs and @l in computer costs. The total work assignment cost and fee for June
2013 is $2,627.45.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning & Support

During this reporting period, SUlTRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking, The
current period of performance was extended through December 31, 2014. The approval was
granted on June 25, 2013,

On June 21, 2013, SulTRAC participated in a call with the EPA WAM with regards to the status of
the project. The EPA WAM informed SuiTRAC that the response to comments document had not
yet been shared with the Ohio EPA but that SulTRAC addressed all comments sufficiently and
should continue to finalize the risk assessment and RI report. The EPA WAM also confirmed that

the remaining reports should still be submitted as one report and not a separate report for each
site.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. .

Task 3 - Field Investigation/Data Acquisition

During the reporting period, SulTRAC scanned notes from the site logbook to have an electronic
version as a backup.

Task 4 - Sample Analysis

No gtéltivities were performed and no costs were incurred under this task during the reporting
period.
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Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

No _acacivities were performed and no costs were incurred under this task during the reporting
period.

Task 7 - Risk Assessment
During the reporting period, SulTRAC continued to address comments on the SLERA and HHRA.

Task 8 - Treatability Study/Pilot Testing

No a%’lclwtles were performed and no costs were incurred under this task during the reporting
perio

Task 9 - Remedial Investigation Report
During the reporting period, SUITRAC completed addressing comments on the RI report.

Task 10 - Remedial Alternatives Screening

During the reporting period, SulTRAC began to prepare an outline for the RAO letter report and
began to compile information needed.

Task 12 Feasibility Study Report
No activities were performed and no cos’cs were mcurred under this task

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 14 - Administrative Record

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No acétlvmes were performed and no costs were lncurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description .
Planned | Actual | Planned | Actual

Draft Remedial

Investigation Report for - April July

Little Scioto River and April 1, 1, July 10 1 13, 100 1 day
Baker Wood Creosoting 2012 2012 _
Sites

Draft Appendix RA -
Human Healtl} Rils_lé R and Aoril :
Assessments for an ; pri Ju
BWC Sites and Screening | APrY 1 1, July 20, 20, 100 0 days
Level Ecological Risk 2012 2012

Assessments for LSR and
BWC Sites
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Final Response to
Comments on Drait
Human Health Risk
Assessment, Screening

Level Ecological Risk March 1, M?"Ch May 7, | May 7, 100 | 0 davs
Assessment and Remedial | 2013 | 54573 | 2013 | 2013 Y
Investigation Reports for

the Little Scioto River and
Baker Wood Creosoting
Sites

Final Little Scioto River

and Baker Wood ; April May

Creosoting Sites Trip Aprit 151 15, | May 10, | 1o 100 0 days
Rgggrt - April 8 and 9, 2013 2013

2

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning & Support

SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress repotrt.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reparting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
During the next reporting period, SulTRAC plans to finalize the SLERA and HHRA.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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Task 9 - Remedial Investigation Report

During the next reporting period, SUITRAC plans to incorporate the revised SLERA and HHRA into
the RI report, finalize the entire report and submit to the EPA WAM.

Task 10 - Remedial Alternatives Screening
During the next reporting period, SUlTRAC plans to continue work on the RAO letter,

Task 12 - Feasibility Study Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 14 - Administrative Record

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT

Contract Number:
Work Assignment:

W.A. Name:

EPA W.A. Manager:

EPA Project Officer:

Contractor Project
Manager:

SUMMARY

VOUCHER NO. B084

EP-S5-06-02

138-RICO-B5BF Contract Period:
Report Period:

Elm Street irm:

Groundwater Firm:

Howard Caine Task:

Pankaj Parikh Zﬁﬁ:‘,’,‘.‘:ﬂ!y

Brian Malone g:;ifggnggnce:

Option

July 2013

SulTRAC

01, 02, 03, 04, 05, 06,
07, 08, 09, 10, 11, 12,
13, 15

74.0%

June 28, 2016

This report covers the 4-week period of July 1, 2013 through July 28, 2013,

Summarize Costs and LOE.

incurred during this 4-week reporting period and includes

level-of-effort (LOE) hours and

Please see the attached financial report. The July 2013 ﬁnani'lel status report shows expenses

P in other direct costs (ODC), $0.00 in travel costs, $

subpool costs and
2013 is $1,108.64.

.00 in equipment costs, $0.00 in

in computer costs. The total work assignment cost and fee for July

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financia) tracking. SulTRAC
discussed the project schedule, comments to the Phase Il DESR, upcoming sampling activities,
and project budget with the WAM.

Task 2 - Community Involvement'

No activities were performed and no costs were incurred under this task during the reporting

period.

Task 3 - Field Investigation/Data Acquisition

No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis ‘

SulTRAC shipped sample containers from the Phase

in Cleveland, Ohio.

Task 5 - Analytical Support & Data Validation

No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task,

II DESR from the Louisville office to the PM
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 9 - RI Report

SuiTRAC prepared text, data tables and figures which will be used for presentation in the Phase
II DESR as well as the Remedial Investigation Report.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 11 - Remedial Alternatives Evaluation

No a%civities were performed and no costs were incurred under this task during the reporting
period. .

Task 12 - Feasibility Study

No ac(;civities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No acc’icivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description :
Planned | Actual | Planned | Actual C°'“"'?‘° Variance
Phase I: Data Evaluation July 20, Jzucl)y 100 0 da
Summary Report 2011 2011 yS

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. .

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support N

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
_assigrrtm_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No actlvities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

Comments received from the EPA and IDEM will be reviewed and addressed. The final DESR for
the Phase II Remedial Investigation will be completed during the next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reperting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashiand property will be
_ omitted until planned activities by the property owner are completed.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B085

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
‘Report Period: August 2013
. Elm Street A -

W.A. Name; Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: %, ?g, 09, 10, 11, 12,

- . . . Technically

EPA Project Officer: Pankaj Parikh Complete: 75.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period-of July 29, 2013 through August 25, 2013.
Summarize Costs and LOE.

Please see the attached financial report. The August 2013 financial status report shows expenses
incurred during this 4-week reporting period and includes Sl level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and @il in computer costs. The total work assignment cost and fee for August
2013 is $1,619.59.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No ;lccitivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acdquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
SulTRAC shipped sample containers from the Phase IT DESR to the PM in Cleveland, Chio,

Task 5 - Analytical Support & Data Validation

Analytical data, and water quality data from the Phase II DESR was compiled, entered, and
verified in Scribe.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 7 - Risk Assessment '
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RL/FS Support

No _aci_ltivities were performed and no costs were incurred under this task during the reporting
period. ' :

Task 15 - Work Assignment Closeout

No _acci':ivities were perfarmed and no costs were incurred under this task during the reporting
period. '

2. TASK SCHEDULES

Start Date Completion Date percent | Schedule
Description . h
Planned | Actual | Planned | Actual Complete | Variance
ﬁhase I: Data Evaluation July 20, JZUAy 100 0 davs
Summary Report 2011 2011 ay

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting perioed.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

Comments received from the EPA and IDEM will be addressed prior to submitting the final DESR
for the Phase II Remedial Investigation.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Repoit

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property will be
omitted until planned activities by the property owner are completed.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under thlS task during the
next reportmg period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period,
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B086

Contract Number: EP-S5-06-02

Work Assignment: 155-RICO-B5BC Contract Period: Option
Report Period: September 2013
W.A, Name! Little Scioto River Firm: SUulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 0s, 10, 12, 13,
14, 15
. . . . T icall
EPA Project Officer: Pankaj Parikh Cﬁﬁglfte:y 78.0% |
Contractor Project . Period of
Manager: Jodi McCarty Performance: December 31, 2014

SUMMARY

This report covers the 5-week period of August 26 through September 29, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The September 2013 finan
expenses incurred during this 5-week reporting period and includes level-of-effort (LOE)
hours and in other direct costs (ODC), $0.00 in travel costs, in equipment

costs, $0.00 in subpool costs and in computer costs. The total work assignment cost
and fee for September 2013 is $25,4/76.70.

cial status report shows

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning & Support

During this reporting period, SUITRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. :

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation
.No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

No Q%tivities were performed and no costs were incurred under this task during the reporting
period. :
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period. '

Task 9 - Remedial Investigation Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

During the reporting period, SUITRAC completed the Remedial Alternatives Screening technical
memorandum. Work included research on types of cleanup technologies available for sediments,
soils, groundwater and source material (DNAPL and LNAPL) and the alternatives for each type of
media to move forward with in the FS. The technical memorandum, which included information
for LSR and BWC, was submitted to the EPA WAM on September 25, 2013.

Task 12 - Feasibility Study Report
No activities were performed and no costs were incurred under this task.

Task 13 - Post RI/FS Support

No g%ivities were performed and no costs were incurred under this task during the reporting
period.

Task 14 - Administrative Record

No gcétivities were performed and no costs were incurred under this task during the reporting
period. :

Task 15 - Work Assignment Closeout

No _acctl.'ivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Description

Start Date

Completidn Date

Planned | Actual

Planned Actual

Percent
Complete

Schedule
Variance

Final Response to
Comments on Draft
Human Health Risk
Assessment,
Screening Level
Ecological Risk
Assessment and
Remedial
Investigation
Reports for the
Little Scioto River
and Baker Wood
Creosoting Sites

March
2013

March 1,
2013

May 7,

May 7,
2013

2013

100

0 days

Final Little Scioto
River and Baker
Wood Creosoting
Sites Trip Report -
April 8 and 9, 2013

April 15, ”{g”

2013 2013

May 10,
2013

May 10,
2013

100

0 days
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Final Remedial
Investigation Report

for Little Scioto : April
River and Baker April 1, 1 August 5, August 5,

100 0 days
Wood Creosoting 2013 2013 2013 2013
Sites - Marion,
Marion County, Ohio

Page 3 of 4

Draft Remedial August _
Action Objectives August ‘-1:’ September | September 100 0d
Screening Technical 1, 2013 201’3 25, 2013 25, 2013 ays
Memorandum '

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identifiéd for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning & Support

SulTRAC will-conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - Remedial Investigation Report
No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

Task 10 - Remedial Alternatives Screening

During the next reporting period, SUlTRAC plans te discuss the RAO technical memorandum with
the EPA WAM and will address any comments as received.

Task 12 - Feasibility Study Report

During the next reporting period, SuUITRAC plans to begin to prepare the FS report if the RAO
technical memorandum is finalized.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
‘next reporting period.

Task 14 - Administrative Record

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B087

Contract Number: EP-S5-06-02

Work Assighment: - 138-RICO-B5BF Contract Period: Option
_ Report Period: October 2013
. Elm Street N

W.A. Name: Groundwater Firm: SulTRAC |
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: 0;, Og, 09, 10, 11, 12,
13,1

< . . . Technically :

EPA Project Officer: Pankaj Parikh Complete: 75.0%

Contractor Project : Period of

Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of September 30, 2013 through October 27, 2013.

Summarize Costs and LOE..

Please see the attached financial report. The October 2013 financial status report shows
expenses incurred during this 4-week reporting period and includes ¢l level-of-effort (LOE)
hours and SR in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and (N in computer costs. The total work assignment cost and fee
for October 2013 is $ 2,306.18. '

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _acdtivities were performed and no costs were incurred under this task dur-ing the reporting
period. _

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were perfermed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
SulTRAC coordinated with EPA CRL for the VI sampling event to be conducted in November.

Task 6 - Data Evaluation
The Final Phase II DESR submittal was produced and distributed to EPA.

Task 7 - Risk Assessment
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No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No _aré’lcivities were performed and no costs were incurred under this task during the reporting
period. ' .

Task 9 - RT Report
-SulTRAC continued preparation of sections of the RI report.

Task 10 - Remedial Alternatives Screening

No _acécivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _ac(;civities were performed and no costs were incurred under this task during the reporting
period. _ _ R

Task 12 - Feasibility Study
No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No gzijtivities were performed and no costs were incurred under this task during the reporting
period. _

Task 15 - Work Assignment Closeout

No _a%tiv'ities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance

Phase I: Data
Evaluation Summary leﬂgﬁo' J‘ilgl_fio' - 100 0 days
Report
Final Phase II: Data July August
Evaluation Summary J"2"3'1234' 24, 24, S>Zez6ptgr611b§r 100 33 days
Report 2013 2013 4

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUITRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
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assignment manager (WAM), as weli as schedule tracking, financial tracking, and monthly
reporting. -

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
A VI sampling event will be conducted the week of November 11, 2013,

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashiand property and VI
sampling event will be omitted until planned activities are completed.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study .

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

- Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

. No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B088

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
. - Report Period: November 2013

. Elm Street I

W.A. Name: Groundwater Firm: SuUlTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: (132, Og, 09, 10, 11, 12,

_ ' . .1

. N . . Technically

EPA Project Officer: Pankaj Parikh Complete: 76.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 28, 2013 through November 24, 2013.
Summarize Costs and LOE,

Please see the attached financial report. The November 2013 financial status report shows
expenses incurred during this 4-week reporting period and includes @l level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and ﬁin computer costs. The total work assignment cost and fee
for November 2013 is $8,056.44. As required by contract, SUITRAC has applied EPA’s indirect
cost adjustment for FY2012 to this work assignment. The adjustment is included in the amounts
shown in the "Total, Indirect Costs” and “"Base Fees” line items of the financial report.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reForting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC completed the re-sampling of all existing soil gas wells at the Eim Street site on
November 13, 2013. Hours included in this reporting period include: preparation, travel, soil
gas sampling, SCRIBE data entry, sample processing, and sample shipment. Travel costs
associated with the sampling event are not included in this month's invoice but will be included
on the December invoice.

. Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

SUiTRAC's sample coordinator communicated with the EPA Contract Regional Laboratory
regarding soil gas canister analysis.
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Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No p%tivities were performed and no costs were incurred under this task during the reporting
_period.

Task 9 - RI Report
SUITRAC continued preparation of sections of th_e RI report.

Task 10 - Remedial Aiternatives Si:reening

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. - -

Task 11 - Remedial Alternatives Evaluation

No ac;ivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No ac(;civities were performed and no costs were incurred under this task during the reporting
period. :

Task 13 - Post RI/FS Support
No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assighnment Closeout

No _acg:ivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description - .
Planned | Actual | Planned Actual

Final Phase II: Data July August
. July 24 September
Evaluation Summary ’ 24, 24, 100 33 days
2013 2013 2013 26, 2013

Report

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work

assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under th|s task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted during the next reporting period. Travel costs
associated with the re-sampling will be included on the December invoice.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

"Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition
and removal, as well as the VI sampling event will be omitted until the data is received by
SuiTRAC,

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs mcurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout :
No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B089

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
' Report Period: December 2013
. Elm Street S

W.A. Name: Groundwater Firm: SulTRAC

. 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,

13, 15
- . ) . Technically

EPA Project Officer: Pankaj Parikh Complete: 78.0%
Contractor Project : Period of
Manager: . Brlaﬁ Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of November 25, 2013 through December 29, 2013.

Summarize Costs and LOE.

Please see the attached financial report. The December 2013 financial status report shows
expenses inciﬁd during this 5-week reporting period and includes Wl level-of-effort (LOE)

hours and in other direct costs ‘aDC) in travel costs, ? in equipment
costs, $0.00 in subpool costs and in computer costs. The total work assignment cost
and fee for December 2013 is $11,844.54,

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC centinued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and finandal tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period. '

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task, Travel costs associated

with lctihe November sampling event are included on this invoice for the December reporting
period.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were perfermed and no costs were incurred under this task.
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Task 7 - Risk Assessment
SulTRAC prepared a draft "Risk Assessment Methodology" which is being reviewed internally.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reportmg
period.

Task 9 - RI Report

SulTRAC entered all data from the Phase I Remedial Investigation into Scribe for data
management purposes and to assist in preparation of the risk assessment,

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 11 - Remedlal Alternatives Evaluation

No a%cw:tles were performed and no costs were incurred under this task during the reportmg
perio

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No a%twnttes were performed and no costs were incurred under this task during the reportmg
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
-Planned | Actual | Planned Actual

Final Phase II: Data july August
: July 24 September

Evaluation Summary ’ 24, 24 100 - 33 days

Report 2013 4 2015 | 2013 | 26,2013

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support -

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reportlng
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition .
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 7 - Risk Assessment
SulTRAC will submit the draft "Risk Assessment Methodology” to EPA for review and comments.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. ’

| Task 9 - RI Report .
SuUlTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition

ancli removal, as well as the VI sampling event will be omitted until the data is received by
SulTRAC.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 ~- Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

. Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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Travel costs of—associated with the November 2013 soil gas sampling event in Terre
Haute, Indiana, are included on the December invoice. A detailed breakdown of travel costs can
be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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